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LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

11:00 a.m. to 11:30 a.m.

Agenda

I. Approval.of March 18, 2004 Liquid Processing And Capsule Storage Project Meeting
Minutes (Ecology/DOE-RL/FH)

II. Operational Status

III. Project Specific Issues
A. Delisting Petition
B. PCB Path Forward
C. Status of Permit Revisions
D. 310/340 Status
E. ST4502 Permit Status

IV. General Discussions
A. Status of Applicable Milestones

V. Status of Actions

VI. New Action Items

VII. Next Project Managers Meeting



LIQUID PROCESSING AND CAPSULE STORAGE PROJECT MEETING MINUTES
Project Managers Meeting

825 Jadwin/Room 340
Hanford, Washington

April 22, 2004

I. Approval of March 18, 2004 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status (Roger Szelmeczka PH)
A.	 LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (4/04/04)
•	 Basin 42 - Liquid Level: 6.8 or 1.4 Mgal

Basin 43 - Liquid Levek 16.7 ft or 4.9 M-al (Receiving UP-1 groundwater at 54 gpm)
Basin 44 - Liquid Level: 17.6 ft or 5.4 Mga1

Received 12 tanker shipments during March
•	 Basin 42 received 42,000 gallons leachate by tanker from the mixed waste burial trench
•	 Basin 44 received 12,000 gallons by tanker from 105-KE Basin
•	 Basin 44 received 12,000 gallons by tanker from 105-KW Basin

EFFLUENT TREATMENT FACILITY (ETF)
•	 ETF is operating, processing Basin 43

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
•	 Receiving wastewater at 11 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
•	 Operating normally

340 COMPLEX
•	 Vault sump alarm cleared on 3/31104

III. Project Specific Issues
A.	 Delisting Petition

1. Fred Jamison (Ecology) reported that a checklist is being prepared by FH to submit to Ecology
headquarters. The checklist will provide a preview of the delisting petition submittal so that headquarters
can advise whether more information is needed. Jeannette Hyatt (FII) noted that RL must provide approval
before the checklist can be submitted, but it's likely it will be cleared within a few days. Ms. Hyatt
requested that once the checklist is submitted, that headquarters provide a response within a week so that
the contractors can stay on schedule. Fred Jam son concurred.

2. There was a discussion regarding a 30-day notification of the 45-day public comment period. Ecology and
PH will contact their respective community relations organizations to determine the protocol.

3. Mr. Jamison requested all information needed for submittal to headquarters be sent by May 3, 2004. The
Ecology office will be moving and will not have access to computers or phones for a week.

B.	 PCB Path Forward
1.	 Dave Bartus (EPA) reported that the majority of the internal comments have been resolved regarding the

RBDA and that he is reviewing the various risk evaluation pathways. Mr. Bartus stated his goal is to have a
consistent set of assumptions and pathways evaluated for the 200 Area. Paul Martin (FH) asked when EPA
will provide approval of the RBDA and Mr. Bartus estimated two weeks. ,

C. Status of Permit Revisions
1.	 There was no change in the permit status.

D. 310/340 Status
1.	 There was no change in the status of 3101340.

E. ST4502 Permit Status
1.	 Mr. Szehneczka reported that approval was received this week from Ecology to add a new waste stream at

ETF. Mr. Szelmeczka stated that verbal notification had been received from WTP indicating there have
been changes in the start-up schedule for the cooling tower discharge. Mr. Szelmeczka requested permit



ST4502 issuance date be extended from the fall of 2004 to the spring of 2005 to coincide with the existing
permit renewal cycle.

IV.	 General Discussions
A.	 Status of Applicable Milestones

1.	 There was no change to report in the milestones.

V.	 Status of Actions (report attached)
A. 709 - Ecology will review the status of the LERF permit conditions.
B. 1009 - Mr. Bartus has begun regular attendance. Action is closed.

VI.	 New Action Items
A.	 Fred Jamison (Ecology) and Jeannette Hyatt (FH) will research their community relations plan regarding the 30-day

advance notice to the 45-day public comment period for the delisting petition.

VII.	 Next Project Managers Meeting
A.	 The next meeting was scheduled for May 27, 2004.



Environmental Request Information System
Task Status Report

Group by Facility
Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage
Task ID:	 709 Task Lead: Ecology,	 Continue to determine options for groundwater monitoring at LERF.

Waste Management Project/Liquids Processing & Capsule Storage 	 POC: Szelmeczka, Roger
Classification: Open
Category: PMM
Open Date: 111302000

Due Date: 2/1512001
Closed Date: -	 -

Description: Continue to determine options for groundwater monitoring at LERF

- Date Status

4/22/2004 Ecology will review the status of the LERF permit conditions.
3/18/2004 No change in status.

-	 1/22/2004 - Fred Jamison reported that the attorney is reviewing the set of draft permit conditions. 	 -
1214/2003 Status is unchanged:

- 10/30/2003 Ecology will provide an update at the next PMM.
10/2/2003 Status is unchanged.
8/2812003 Currently at state AG office.
7/24/2003 Currently at state AG office.
6/1912003 No change in status.
5/22/2003 No change in status.
4/1/2003 The conditions being prepared by Ecology will be forwarded following completion of legal review.
2127/2003 No change.
1/30/2003 Ecology is working on the draft permit conditions and conducting internal reviews.
1112112002 RL submitted the supplemental information. Ecology has requested additional details.
10117/2002 RL is reviewing the information to be provided to Ecology.
8122/2002 The proposal was submitted. Ecology plans to respond by 8130.
7/25/2002 RL will submit an alternative proposal by 811102.
6/27/2002 RL will satisfy the commitments of the June 17 letter.
5/23/2002 Kathy Conaway will set up a meeting with Dave Bartus (EPA) to re-establish the schedule
4/25/2002 Kathy Conaway will provide a status on the proposal review.
2/28/2002 Waiting for resolution
2/2412002 Transmitted proposed plan — received partial rejection from Ecology.

.1/3112002 Discussions continued thru December and January and included development of.akemativeplans. 	 -	 -
11129/2001 Discussions continued through November.
9/27/2001 The next workshop is scheduled for 10/4.
8/30/2001 The next workshop is scheduled for September 12 at Ecology.
6/28/2001 Meetings am curently being held and action is ongoing.
5/3/2001 Kevin Leary (RL) and Jamie Granger (FH) will set up a meeting date for developing a leachate monitoring Sampling Analysis

Plan (SAP) and will provide an agenda.
3/22/2001 Letters regarding groundwater monitoring have been submitted to the administrative record.
2/22/2001 FH completed the 2/15/01 deliverable. Workshop scheduled for March 14, 2001.
1/25/2001 FH received a letter from Ecology in regards to groundwater monitoring.
12/28/2000 RUFH owes Ecology a follow-on discussion of items. These need to come in as written proposals for Ecology to respond

to.
12119/2000 Kathy Conaway reported that there were some discussions about LERF Groundwater during the McCoy training held on

December 7, 2000. A meeting/tour to discuss LERF Groundwater and view the facility will occur on 12/21/00.

Task ID: 1038

Waste Manag
Classification:
Category:
Open Date:

Due Date:C

Task Lead: Hyatt, Jeannette

ament Project/Liquids Processing & Capsule Storage
Open
PMM
4222004

Provide information from the community relations plan regarding the 30 day advance notice of
the 45tfay public comment period for the delisting petition.

POC: Hyatt, Jeannette

Iesed Date.
Description:	 Provide information froth the community relations plan regarding the 30 day advance notice of the 45-day public comment period for the

delisting petition.

Date	 Status

4/22/2004	 Task opened.
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Project Managers Meeting
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Hanford, Washington
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